



April 30, 2020

**Contract 2020-05
Hamilton Mason Road Bridge, TR21-7.49**

Addendum No. 06

Change:

- Start date: July 6, 2020
- Completion Date: December 4, 2020

Add Proposal Note:

Road Closure: It is the intent of the Engineer to limit the impact to the traveling public from road closures. Once the road(s) are closed the Contractor shall proceed with the work without interruption or delay.

Additionally the contractor shall submit to the Engineer for review a detailed schedule showing anticipated production and delivery dates for the proposed pre-cast bridge members and the bearing pads. The Engineer reserves the right to adjust the closure of Hamilton Mason Road and Mauds Hughes Road and subsequent removal of the existing structure without penalty. All Work not requiring road closure(s) may commence on July 6, 2020.

For information only:

Attached plan sheet showing existing water main depths

Please e-mail or call our office when you have received this Addendum.

taylorm@bceo.org

Melissa Taylor; 513-785-4115